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CIC# 99EPA  SUPERFUND VOUCHER FOR TRANSFERS * B, A::cour;t; (*)f* kR ok ko ow % :
Billed Date: 02-0ct-2012 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . .
Customer Order Number DW96942057 Mission Assignment No: * :
ROLLING KNOLLS 132176 BZ729 : :
EPA 570 * *
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * *
27060335 : :
Partial # 68 20-Sep-2012 Thry 02-Oct-2012 Kk ok kR R R R K R R KR K K K K A K A K R
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002

MILLINGTON TN 38054-5005

$13.74

96 NAX 3122.0000 G5 08 2416 848 012057 96231

1 INHOUSE - OTHER RESOURCES

Subtotal: $13.74
Total Billed Amount: $13.74
Less Partial Amount Paid: $0.00
Payment Due Date: 01- Nov-2012 Pay This Amount: $13.74
CORPS CERTIFICATION
“I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TOQ THE APP PRIAﬂON
FUNDS AS ND! TED "
DATE o
- / P T
7 A eirns ///‘// 47
Funds Authorized: $350,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $324,975.08 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $324.961.34 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
. payment requested is approved and should be paid as indicated.
Current Billed Amount $13.74
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:

Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.203 v2.1.3
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99EPA Date: 04-0CT-2012

Time: 15:15:06

PROGRESS REPORT
KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ

IA Number: DW96942057

MONTHLY REPORT FOR SEPTEMBER 2012

| Revised Reimbursable Direct Fund Cite IA Totals

| (96x3122) (96X3122)

| ____________________________________________________________
| STATEMENT OF CHARGES FOR PERIOD:

I

|

| Total Funds Authorized: $350,000.00 $0.00 $350,000.00
I

!

| Less Total Expenditures: (-} $324,975.08 $0.00 $324,975.08
| Less Undelivered Orders: (-) $19,758.00 $0.00 $19,758.00
| Less Commitments: (-) $0.00 $0.00 $0.00

| Funds Available Balance: $5,266.92 $0.00 $5,266.92

BILLING ACTIVITY (96X3122): |

| Bill Number: 27059940 f

| Funds Expended During Report Period: $1,541.58% |

| Total Billed to Date: $324,975.08 |

| DIRECT FUND CITE PAYMENTS: |

| Funds Expended During Report Period: $0.00 |

| Total Expended to Date: $0.00 |
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PROGRESS REPORT
KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ

IA Number: DW96942057

Bill Number: 27059940

Bill Invoice Date: 20-SEP-2012

Monthly Billing Amount (96X3122) : $1,541.59
Monthly Direct Fund Cite Contract Cost: $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date

a Personnel $611.64 $40,306.89 $40,918.53
b Fringe Benefits $336.39 $21,882.40 $22,218.79
c Travel 50.00 $803.52 $803.52
d Equipment 50.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
£ Procurement $0.00 $215,027.00 $215,027.00
g Construction $0.00 $0.00 $0.00
h Other $15.27 $4,667.32 $4,682.59
i Total Direct Charges $963.30 $282,687.13 $283,650.43
j Total Indirect Charges $578.29 $40,746.36 $41,324.65
k TOTAL $1,541.59 $323,433.49 $324,975.08

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount

THOMAS M SIMMONS KANSAS CITY DISTRICT HTRW PROGRAM/PROJECT MANAG 12.00 $1,526.32

TOTAL LABOR: 12.00 $1,526.32

Page:
Date:

Time:

2
04-0CT-2012
15:15:08
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KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

Unbilled Amount

Budget Categories

Personnel

oo

Fringe Benefits

Travel

[sTRENe)

Equipment
Supplies
Procurement

Construction

P oa o omom

Other

-

Total Direct Charges

j Total Indirect Charges

~

Total Unbilled Amount

Total Unbilled Amount

Plus Expended for Month

Total

Unbilled Costs

Current Month

$0.
$0.
.00

$0
50
$0
$0

$0.

$13

$13.
$0.

$13

$-13.

$1,541

$1,527

00
00

.00
.00
.00

00

.74

74

00

.74

74

.59

.85

PROGRESS REPORT

You may query the cost_account_detail table, column name unbilled amt, for further details.

R 2 IR R R R R R 2222 AR S AT s

*** E N D OF REPORT -

04-0CT-2012

15:15

SID GS5CEFMP1

* ko

L R R N A L AR R A R R R R L T 2

Page:
Date:

Time:

3
04-0CT-2012

15:15:08



PROGRESS REPORT FOR EPA REGION i

12/7/2012

Site: Rolling Knolls Phase: PRP Oversight — RI/FS
Bill No.: 27060335 1AG Number: DW96942057, USACE # BZ 729
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 0ct 2013
Reporting From: To: EPA RPM: USACE PM:
Period: 20 Sep 2012 02 Oct 2012 Tanya Mitchell Tom Simmons
Work Performed
Narrative USACE activities include the following: Contract and program administration. CDM
contract, ENG 93 Pay-Estimates and progress report. USACE budget support contracting
coordination with CDM. Coordination with EPA Region Il on projected work. Close out
activities on previous CDM contract.
Meetings None
Key Milestones Completion of oversight of well installation, soil, sediment, surface water, and
Completed groundwater sampling, including collecting split samples for Phase 1 of the
investigation.
Completion of a data summary report for the Phase 1 data.
Oversight of the pilot study area investigation, including split sampling.
Risk Maps.
Projected Work
Narrative CDM to provide field oversite document review as required by EPA Region Il. Anticipate
review of feasibility study documents
Meetings Phone calls and e-mail only.
Key Milestones Review of documents, possible field oversite
Forthcoming
Issues
Technical: If major technical deficiencies are noted, the USACE PM will raise those issues to the EPA
RPM for consideration. No issues
Schedule: None.
Funding: None. |AG Expires 31 Oct 2013
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Issue Expiration
Date Date
$100,000 Reimbursable Initial IAG $100,000 30 Sep 05 31 Dec 06
$100,000 with
$100,000 extension. $200,000 15 May 08 31 Dec 09




PROGRESS REPORT FOR EPA REGION ||

12/7/2012

$50,000 $2§ft'e°:§o"rv]'th $250,000 | 30Sep10 | 310ct13
$100,000 $100,000 $350.000 | 18Feb11 | 310ct13

Note: USACE Includes USACE Labor and MIPRS

Expenditures

USACE

Budgeted Current Bill Previous Billed Total USACE Billed Remaining Funding
$119,915 $13.74 $100,934.34 $100948.08 $9,966.92
Contract
Budgeted | Awarded Available Previous Current Total Remaining To
Funding Cum. Invoice Invoiced Invoice
Invoiced
$230,085 $230,085 $193,108 $21,919.00 $215,027 $15,058
Obligations Plan (FY)
Contract Planned Date Actual Notes
W912DQ- FY 07 13 July 07 $75,000 Contract
06-D-007 Oversite
W912DQ- FY 08 25 Jun 08 $53,728 Contract
06-D-007 Oversite
MIPR to FY 09 21 Jan 09 $5,000 In-House | PRP Drum
NAN Oversite | Investigation
W912DQ- FY 09 10 Sep 09 19,003 Contract
08-D-0018 Oversite
W912DQ- FY11 | 21 Dec 2010 $20,000 Contract | Partial
08-D-0018 Oversite and | funding of
Maps | $82, 354
W912DQ- FY11 29 Apr 2011 $62,354 Contract | Rest of
08-D-0018 Oversite and | funding of
Maps | $82,354
Scope of Work Summary for Future Work
USACE and Contractor, CDM, to provide oversight of remedial investigation and feasibility
study activities at the Rolling Knolls Landfill Superfund site in Chatham Township, Morris
County, New Jersey.

Project Delivery Team
Name Responsibility
Tom Simmons Project Manager
Chris Kennedy Chemist
Kris Ann Huber Contracting
~“VJulia Kisser COR
12/7/2012

Project Manayer, 816-389-3372



